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Dear Mr. Gravatt, 

On behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC., Rock Road 
Industries, Inc., and the United Sates Department ofEnergy (the "Respondents"), 
Engineering Management Support Inc. (EMSI) submits the attached status report for the 
month ofNovember 2013 as required by paragraph 56 of the West Lake Landfill 
Administrative Order on Consent, Docket No. VII-93-F-005. If you have any questions 
or desire additional information related to this status report or any other aspect of the 
project, please do not hesitate to contact me. 
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Monthly Status Report - November 2013 
West Lake Landfill Operable Unit 1 

Bridgeton, Missouri 

This status report has been prepared by Engineering Management Support Inc. (EMSI) on 
behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (formerly known as 
Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United 
States Department of Energy (the "Respondents") for Operable Unit- 1 (OU-1) at the 
West Lake Landfill as required by paragraph 56 of the West Lake Landfill Administrative 
Order on Consent, Docket No. VII-93-F-005. 

1. Work Performed During November 2013 

Project Planning 

Work plans for evaluation of potential impacts from a possible Subsurface Smoldering 
Event in Area 1 or 2 and for evaluation of potential impacts from a possible tornado 
impact to Area 1 or 2 were submitted to EPA and MDNR on July 24,2013. EPA 
approved these work plans on July 30, 2013. 

EPA comments on the various work plans prepared for the additional Supplemental 
Feasibility Study evaluations were received on August 16, 2013. A meeting was held 
with EPA and MDNR on September 24,2013 to discuss comments on the work plans for 
the additional SFS evaluations. Revisions to the work plans for evaluations of alternative 
Area 2 depths and volumes, apatite treatment technologies and additional discount rate 
were prepared and submitted to EPA and MDNR on October 31, 2013. Work was 
performed relative to evaluation of alternative criteria for development of a partial 
excavation alternative during November. 

A draft Remedial Design Work Plan was submitted to EPA in November 2008. In 
accordance with direction from EPA, all work on design of the ROD-selected remedy has 
been put on hold. 

Fieldwork - Sample Collection/ Analysis 

The groundwater samples collected during the October 2013 groundwater sampling event 
were subjected to laboratory analyses. 

The Phase 1 Gamma Cone Penetrometer (GCPT) investigation was completed during 
November 2013. 

Report Preparation 
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The monthly progress report for October 2013 was prepared and submitted to EPA and 
MDNR on November 8, 2013. 

Work was performed toward preparation of a report for the July 2013 groundwater 
monitoring event. 

Project Management 

None. 

Meetings 

None. 

Correspondence 

None. 

2. Analytical Data Collected During This Reporting Period 

A portion of the results from the October 2013 groundwater monitoring event were 
received during this reporting period. Due to the size of the files, these analytical 
laboratory reports are being transmitted separately using file transfer software. 

3. Work Scheduled to be Performed during December 2013 and January 2014 

Laboratory analyses of the fourth and last round of additional groundwater sampling is 
expected to be completed in December 2013. Upon receipt, the laboratory analytical 
results will be subjected to data validation. 

The data report for the July 2013 additional groundwater monitoring event will be 
completed. A data report for the October 2013 additional groundwater monitoring event 
will prepared. 

The three remaining Work Plans for the additional SFS evaluations (Partial Excavation, 
Alternative Landfill Cover Design, and Fate and Transport Evaluations) will be updated 
as necessary to address EPA and MDNR comments and the discussions at the September 
24,2013 meeting. The Respondents are still awaiting guidance from EPA regarding the 
specific objectives for the fate and transport evaluations. 

A work plan for GCPT investigation Phase IB will be prepared. Responses to comments 
provided by EPA on the Draft Phase II work plan will also be prepared. Subject to EPA 
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approval of the Phase IB work plan, field work for Phase IB of the GCPT investigation 
will be performed in January, 2014. 

4. Problems Encountered 

None. 
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